
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:46 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 672 Date: 09-Oct-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 127

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 jacking system on the South
main & side spans . They started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the jacking system removal . Crews had to
cut & pull out of the site the rods & the lower jacking brackets . They started at PP # 74 at 7:10 AM. Crews
were done at 7:35 AM.

After that , crews had to work at PP # 70 , 66 , 62 , 58 , 54 , & 50 . Crews were done on the main span
at 12:00 PM. 38 . 36 , 34 , 30 , & 26

In the afternoon , crews had to work on the side span . They started at PP # 40 . Then at PP # 38 , 34 ,
& at PP # 30

In addition to that , Carlos & Mario had to remove the side plates from the upper beams & prepare for
the other crews to remove the upper beams .

Carlos & Mario started to pull out of the site the lower beams . They started at PP # 66 at 2:30 PM.
Then , at PP # 62 & 58 . Crews were done at 5:00 PM. They had to wrap up their tools & equipments .
Crews left at 5:10 PM

Theodore had to operate the 20 ton Grove crane . He had to work with the dismantling crews .

Rick , Andy , Hayes , & Jose had to work on the upper beams . Crews had to remove the side plates .
They started at PP # 58 at 7:10 AM. Then , at PP # 54 , 52 , 10 , 14 , 18 , 22 , & 26 . Crews were done at
11:50 AM. They left at 12:00 PM.

Anthony , Augie , Casey , Drew , James , Jonathon , & Robert had to work on the tower pull back
cables . Crews had to release 8 out of the 10 cables from the tie back brackets & lay them on the ground
under W - 2 , & remove the upper brackets They started at 7:30 AM. Crews were done at 1:30 PM.

After that , crews had to hook the 1st cable from the South to the slider on the top of the tower , hook
the socket to the fork lift on the ground , & release the cable .

Nick had to drag the cable & set it on the spool . James & Robert had to mount the socket on the side
of the spool & secure it in place , & roll the spool using hydraulic winch mounted on the spool 's frame .
they were done at 3:30 PM.

Bill had to lift the spool & set it on the W line in order to haul it on the barge .
Following the same procedures as previous cable . They started on the 2nd cable at 3:40 PM. Crews

were done at 5:00 PM. They left at 5:10 PM.

In the office , I had to work on my reports for Monday & Tuesday for Phase 1 & tower activities . I was
done at 6:00 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 672 Date: 09-Oct-2012 Tuesday

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

0.00

2154

0.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 5.00 0.00 0.00 5.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM ANDREW MEADEIronworker 5.00 0.00 0.00 5.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 5.00 0.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 3.00 2.00 0.00 5.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

FOR ENRIQUE ROBLESIronworker 5.00 0.00 0.00 5.00
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